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 DCII System Change Request (SCR) Change/Validation/Publication Process

Prior to the Configuration Control Board (CCB) all SCRs must be analyzed.  This makes the CCB process much smoother.   As a minimum, originators of SCRs should provide enough information for the change to be implemented.  All objects subject to change must be identified within the Configuration Change Order (CCO) tab of the SCR.  A complete CCO will identify each object's type, object name, assign to field for each object, and estimated hours for each object.  Estimated hours is the estimate it will take to make the change to the object. 

Data Management:

Once an SCR has been approved, the Data Management Group will analyze the SCRs and made the necessary changes to DCD-SYS.  They will coordinate issues with the Functional Project Leads or Technical Project Officers.  They will send an Email to the DCII CMIS Coordinator and the Repository Manager once changes are complete and ready for Formal Validation.   

CMIS Packages will be broken down into smaller sets allowing changes to be implemented, validated, and published faster.  CMIS Releases will be numbered as follows: 



0203 - Release 2, Build three



0300 - Release 3, Build zero

                       0301 - Release 3, Build one, etc.

Developers/Analysts:

Will use the List Box of CIs available in CMIS for Entities and Domains when preparing SCRs.  SCRs submitted without use of this validated CI list will be returned. 

List PREVIOUS (OLD) and NEW name for entity changes.  Make sure any Domains that are associated with the entity are listed as well.

Will take advantage of the pre-validation opportunity provided by Data Management group.  At this point changes can easily be made. 

VALIDATION

Validation Change Package will be sent to FPOs and designated TPOs AND their Alternates.  FPO’S will appoint a substitute if both they and their alternate will be out of the office.  Send email to Repository Manager and the Data Management Group with substitutes name.   

Day One – 
FPOs/TPOs Review information in DCD_SYS

Day Two – 
Teleconference to discuss issues (if needed) 

Day Three – 
Any discrepancies/issues need to be addressed by email to the Data Management Group.   If no problems are noted via email, the Repository Manager will be asked by the Data Management Group to publish the changes.  Once changes have been published, an SCR is required to correct.   

Emergency Validation Process

When the number of changes is few, and/or the turn around time is critical, a Validation Change Package will be sent out and a pre-designated validation time set.  This will usually be 1 day.  This Emergency Process will have limited use and will require DCII Technical Project Officer approval. 
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